
Heather Shirley Smith 
Deputy General Counsel 

 
Duke Energy 

40 W. Broad Street 
‘Suite 690 

Greenville, SC 29601 
 

O: 864.370.5045 
F: 864.370.5183 

 
Heather.smith@duke-energy.com 

 
 

July 30, 2021 
 
VIA ELECTRONIC FILING  
 
The Honorable Jocelyn G. Boyd  
Chief Clerk/Executive Director  
Public Service Commission of South Carolina  
101 Executive Center Drive, Suite 100 
Columbia, SC 29210 
 
Re: Petition of Duke Energy Carolinas, LLC and Duke Energy Progress, LLC for 

Approval of CPRE Queue Number Proposal, Limited Waiver of Generator 
Interconnection Procedures, and Request for Expedited Review  
Second Quarter 2021 Generator Interconnection Report  

 Docket No. 2018-202-E 
 

Dear Ms. Boyd: 
 

Pursuant to Order No. 2018-803(A) issued in the above-referenced docket, please find 
attached for filing the second quarter 2021 Generator Interconnection Report of Duke Energy 
Carolinas, LLC and Duke Energy Progress, LLC.   

 
       

Sincerely, 
 

 
Heather Shirley Smith 

 
Attachment 
 
C: Parties of Record (via email w/ attachment)  
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Generator Interconnection Report Pursuant to Order No. 2018-803(A)  
Docket No. 2018-202-E  

July 30, 2021 
 

I. Status of the Companies’ Queues 
 
Figures 1 through 4 below illustrate a summary of the status as of June 30, 2021 of all 
Interconnection Requests (“IRs”) 20kW and greater that are in operation or currently 
active in the Companies’ South Carolina state-jurisdictional interconnection queues, 
at both the transmission and distribution level for each utility.  
 

Figure 1 
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Figure 2 
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Figure 3 
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Figure 4 

 
 
IR Review:  This term means an IR has been submitted by the customer and is in the 
process of being reviewed for completeness. 
 
Fast Track:  This term means that the IR is eligible for the Fast Track study process 
(SCGIP Section 2) and the utility is performing the Fast Track screens.  (Note:  Figures 
2 and 4 do not measure Fast Track because projects greater than 2MW are not eligible 
for consideration for Fast Track) 
 
Supplemental Review:  This term means that the IR failed the Fast Track screens 
review and the utility is performing a Supplemental Review (SCGIP Section 3). 
 
System Impact Study:  This term means the utility is performing a System Impact Study 
(SCGIP Section 4). 
 
Facilities Study:  This term means the utility has completed the System Impact Study 
and is performing a Facilities Study (SCGIP Section 4). 
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IA/Construction:  This term means the IR has completed all study phases. 
 
Commercial Operation:  This term means the project has completed construction and 
is operational.  

 
II. Reasons for the SC Interconnection Queue Challenges 

 
The reasons for the Companies’ SC interconnection queue challenges remain the same 
as those described in prior quarterly reports. 
 

III. The Companies’ Plans to Remedy the Queue Challenges 
 
The Companies’ plans to remedy their queue challenges remain the same as reported 
in recent quarterly reports, with the following updates:  
 

• On October 15, 2020, the North Carolina Utilities Commission issued an Order 
approving the queue reform proposal.  

• On February 10, 2021, the Commission issued a directive approving the queue 
reform proposal. On June 18, 2021, the Commission issued an Order 
approving modifications to the SCGIP to implement queue reform. 

• On April 1, 2021, the Companies filed the queue reform proposal with the 
Federal Energy Regulatory Commission.  

• After receiving the required approvals from the Federal Energy Regulatory 
Commission, the Companies will immediately begin the transition to a first-
ready first-served queue, with the goal of opening the enrollment for the first 
definitive cluster study on January 1, 2022. 

 
IV.  Indicate Which Projects Have Been Bid into CPRE (including which projects were 

selected as CPRE winners and which projects bid into CPRE but were not selected) 
 

RESPONSE:  Please see the August 1, 2019 report filed in this docket that includes the 
CPRE Tranche 1 winners and projects that were not selected. There was one South 
Carolina project selected in Tranche 2: 

 
 
 

 
 

Queue Number MW AC 
2020-03-09 20:02:00 75.0 
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The following South Carolina projects that were bid into CPRE Tranche 2 but were not 
selected: 
 

Queue Number MW AC 
2020-03-09 20:05:00 25.0 
2020-03-09 22:01:00 34.0 
2020-03-09 22:05:00 58.0 
2020-03-09 22:06:00 74.9 
2020-03-09 22:07:00 28.0 
2020-03-09 22:08:00 75.0 
2020-03-09 22:10:00 30.0 
2020-03-09 22:11:00 35.0 
2020-03-09 22:12:00 74.9 
2020-03-09 22:14:00 47.0 
2020-03-09 22:15:00 30.0 
2020-03-09 22:16:00 35.5 
2020-03-09 22:17:00 74.9 
2020-03-09 22:18:00 30.0 
2020-03-09 22:19:00 35.5 
2020-03-09 22:21:00 40.0 
2020-03-09 23:02:00 74.9 

 
 
 
 

V. Identify the Intervals for Every Significant Milestone for Every Queued Ahead 
Non-CPRE Project (if requested by the Office of Regulatory Staff) 
 
RESPONSE:  The Companies have provided below statistics on the significant 
milestones for all Non-CPRE projects greater than 20kW in the Companies’ 
interconnection queues: 
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a. Intervals between receipt of the Interconnection Request and execution of 

Interconnection Agreement. 

 
 

b.  Intervals for receipt of System Impact Studies Agreements and System Impact 
Studies completed.  Note:  Duke Energy’s DataMart system does not capture date 
of receipt of the executed System Impact Study Agreement.  Instead, the 
Companies have provided SIS Start to SIS End interval.  

 
 

c. Intervals for receipt of Facilities Studies Agreements and Facilities Studies 
completed.  Note:  Duke Energy’s DataMart does not capture date of receipt of the 
executed Facilities Study Agreement.  Instead, the Companies have provided 
Facilities Study Start to Facilities Study End interval.  
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d. Intervals between studies completed and the Interconnection Agreement received.  
Note:  The Companies have interpreted this request to intend the interval from 
Facilities Study Complete to when the IA was delivered to the customer.   

                          
 

VI. Provide Aggregate Statistics on CPRE and Non-CPRE Projects, including: 
 
a. The actual allocation of FTEs and person-hours devoted to the processing of CPRE 

and non-CPRE projects (for the transmission and distribution queues), including on 
a per-project and per-megawatt basis. 
 
RESPONSE:  Please see the October 31, 2019 Report for these details for CPRE 
Tranche 1. The CPRE Tranche 1 winners have executed Interconnection 
Agreements and exited the queue. Each project will progress through the 
construction phase to commercial operation based on the milestones established in 
the Interconnection Agreement. The Companies intend to provide information for 
Tranche 2, similar to the Companies’ October 31, 2019 report for Tranche 1, after 
the Tranche 2 winners have executed interconnection agreements and exited the 
queue. 
 

b. Information on Interconnection Study Intervals for System Impact Studies and 
Facilities Studies for CPRE versus non-CPRE projects. 
 
RESPONSE:    
Please see section V. All CPRE Tranche 1 winners have progressed through System 
Impact Study and Facilities Study. The Companies intend to provide information 
for Tranche 2, similar to the October 31, 2019 report for Tranche 1, after the 
Tranche 2 winners have completed Facilities Study. 
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c. Information on Interconnection Study Backlogs for CPRE versus non-CPRE 
projects. 
 
RESPONSE:     

 As reported in the Companies’ second and third quarter 2019 reports filed on 
August 1, 2019 and November 1, 2019, respectively, the interconnection study 
backlog is not negatively impacted by the existence of the Grouping Studies 
conducted for CPRE Tranche 1. Non-CPRE projects that were not designated as on 
hold for distribution interdependency or transmission constraints continued to be 
studied in queue priority order.  With regard to CPRE projects, no such “backlog” 
exists, as these projects are not studied under the SCGIP Section 4.3 system impact 
study process, but instead pursuant to the CPRE grouping study evaluation process 
approved by the Commission’s Order Nos. 2018-803(A) and 2019-817 issued in 
this docket.  Pursuant to the waivers granted by the Commission, the CPRE Queue 
Number used for the Grouping Study was not interdependent with other 
Interconnection Requests.  Additionally, winning CPRE projects were able to 
continue to progress through the interconnection process as these projects were not 
interdependent with earlier-queued Interconnection Requests and not dependent 
upon the construction of Network Upgrades in the transmission constrained areas. 

Please see the chart below, which illustrates the current state of the Companies’ 
interconnection queues: 

ELEC
TR

O
N
IC
ALLY

FILED
-2021

July
30

9:23
AM

-SC
PSC

-D
ocket#

2018-202-E
-Page

10
of12



 

10 
 

 
 

 
 
 
 
 
 

d. The number of CPRE versus non-CPRE projects that achieved each significant 
interconnection milestone (i.e. system impact study complete, facilities study complete, 
IA signed, interconnection achieved) during the reporting period. 
 
RESPONSE:   
 
All CPRE Tranche 1 winning projects have completed the study process, signed 
Interconnection Agreements, and are in the construction phase. One CPRE Tranche2 
winning project completed System Impact Study in Q2 2021 and one CPRE Tranche2 
winning project completed Facilities Study in Q2 2021.  
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Three non-CPRE projects achieved interconnection in Q2 2021. Eight non-CPRE 
projects executed Interconnection Agreements in Q2 2021. Five non-CPRE projects 
completed Facilities Study in Q2 2021. One non-CPRE project completed System 
Impact Study in Q2 2021. 
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